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DATE: January 21, 1993 
 
TO:  District Engineers 

District Field/Construction Engineers 
Resident/Project Engineers 
District Local Government Engineers 

 
FROM: Gerald D. Dobie 

Engineer of Construction 
 
SUBJECT: CONSTRUCTION INSTRUCTIONAL MEMORANDUM 1993-4 

Progress Payment for Lump Sum Items  
 
The enclosed guidelines will be used to establish a uniform partial payment schedule for lump sum items. 
 
 
 

____________________________________ 
 Engineer of Construction 

 
GDD:KAG:jd 
cc: Staff Engineers 

Staff Technicians 
S. Olszewski 
S. Wehrle 
Engineering Services Division 
M & T Division 
Design Division 
MRBA 
MAPA 
MCPA 
W. Homrich, OMA 
H. Linne, Maintenance 
R. Hunt, Finance (Starmail) 

Subject Index:  Progress Estimates 
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Removal of Structures 
2060001 

 Partial payment on the estimated percentage of structures removed and disposed of according 
to Standard Specification 2.06. 
 

   
Removal of Portion of Structures 
2060002 

 Partial payment on the estimated percentage of the portions of structures removed and 
disposed of according to Standard Specification 2.06. 
 

   
Removing Building 
2070029 

 Partial payment of 80% when the building foundation and rubble is removed and the balance 
paid when area is graded, restored, and accepted. 
 

   
Cofferdams 
2090007 

 All cofferdams for the structure will be grouped as a unit and measured as explained here.  
Divide the lump sum bid price by the number of substructures requiring a cofferdam and pay 
80% when each substructure cofferdam is installed.  Pay the balance (20%) when the 
cofferdam is removed. 
 

   
Project Cleanup 
2140001 

 Pay per Standard Specification 2.14, page 120. 
 

   
Cleaning Pavement 
4000003          

 This work includes cleaning the foundation, joints, and cracks and also includes sweeping of 
shoulders, base courses, and leveling courses as necessary. Pay on the percentage of 
stations completed.  Suggest 80% pay for completion of base couse; 20% pay for remaining 
courses. 
 

   
Furnishing Equipment for Driving Piles 
5020100 

 If pile driving equipment is acceptable, pay 100% when pile driving operations start. 
 

   
Galvanizing Piles 
5020105 

 Divide the lump sum unit price by the number of piles and pay 95% of the cost per pile when 
delivered to the job site.  Pay 5% when piles are driven and cleaned. 
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Chain Wrapping 
5020110 

 Partial payment based on the number of pile cluster chain wrapping compared to the number to 
be wrapped. 
 

Forming, Finishing, and Curing  
Superstructure Concrete  
5030027 

 Pay 80% for forming, 10% for finishing, and 10% for curing. 
 

   
Temporary Supports 
5030028 

 Pay on the basis of temporary supports installed versus the total number needed.  80% for 
installation; 20% for removal. 

   
Structural Steel, Salvage, and Re-erect 
5040027 

 Pay 50% when the structural steel is removed and 50% when the structural steel is re-erected.
 

   
Field Repair of Damaged Coating 
5040030 

 Partial payment on the basis of spans repaired versus total spans needing repairs. 
 

   
Cleaning Existing Steel Structure (Type 4) 
5040045 

 Partial payment on the estimated percentage of area completed and primed compared to the 
total area to be cleaned. 
 

   
Coating Existing Steel Structure (Type 4) 
5040046 

 Partial payment on the estimated percentage of area completed compared to the total area to 
be cleaned.  For each coat use the following percentages to estimate areas; 50% prime coat, 
25% intermediate, and 25% prime coat. 
 

   
Shear Developers 
5040080 

 Partial payment on the basis of spans completed and accepted versus total spans. 
 

   
Post Tensioning 
5050008 

 Partial payment on the basis of spans completed and accepted versus total spans. 
 

   
Temporary Structure 
5070001 

 Partial payment to be made on the cost breakdown of major components completed.  Cost 
breakdown to be agreed upon by the contractor and engineer. 
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Removal of Temporary Structures 
5070002 

 Partial payment to be made on the cost breakdown of major components removed.  Cost 
breakdown to be agreed upon by the contractor and the engineer. 
 

 
Removal of Portions of Structures 
(Rehabilitation)  
5090070 

 Partial payment on the percentage of estimated work completed versus the total amount of 
removal. 
 

   
Cleaning and Sealing Construction Joints 
5090095 

 Partial payment on the basis of estimated linear feet completed versus the total linear feet 
required. 

   
Timber Structure 
5150001 

 Partial payment to be made on the cost breakdown of the major components of work 
completed.  The cost breakdown to be agreed upon by the contractor and engineer. 
 

   
Extended Water Outlets 
6180035 

 Partial payment based on the number of water outlets completed versus the total number to be 
extended. 
 

   
Chlorination 
6180040 

 Payment upon acceptance of Health Department test. 
 

   
Mechanical Equipment 
6190001 

 Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is 
delivered to the project and the balance paid at the completion of the installation and 
acceptance. 
 

   
Electrical Equipment for Pumphouse 
6190002 

 Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is 
delivered to the project and the balance paid at the completion of the installation and 
acceptance. 
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Miscellaneous Metal Work 
6190003 

 Partial payment on the paid invoice up to 60% of the contract unit price when the equipment is 
delivered to the project and the balance paid at the completion of the installation and 
acceptance. 

   

Field Coating (Pumphouse) 
6190004           

 Partial payment on the percentage of work completed versus the total work to be done.  Note:  
Some areas or parts require two coats, some one coat, and some none per Standard 
Specification 6.19.05c, page 365. 
 

   
Mobilization 
6230001 

 Partial payment per Standard Specification 6.23.02, page 376. 
 

   
Relocating Signs 
6260138 

 Partial payment based on the percentage of signs relocated versus total signs to be relocated.
 

   
Minor Traffic Devices 
6310054 

 Partial payment per Standard Specification 6.31.13, page 417. 
 

   
Flag Control 
631055 

 Partial payment based on the percentage of project completed. 
 

   
Site Preparation 
6500001 

 Partial payment based on the number of holes excavated and backfilled with prepared soil 
versus the total number of holes required. 
 

   
Watering and Cultivating, First Season 
6500002 

 Partial payment per Standard Specification 6.50.14, page 427. 
 

   
Watering and Cultivating, Second Season 
6500002 

 Partial payment per Standard Specification 6.50.14, page 427. 
 

   
 
 


